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Site Description
Site Description

1. Site location

The St. Louis Auto Shredding Drum Disposal Site (DAOC SiteD) consists of an approximate
9.73 acre contiguous parcel within the city boundaries of National City, Illinois. The site is
bordered by Gateway National Golf Course to the north and east, the Cahokia Canal to the
south and undeveloped property to the west.

2. Description of threat

An unspecified amount of PCBDs, paint wastes, solvents and nonhazardous substances
remain on-site in the site surface soils. Since the site is undeveloped, not under access
control and in close proximity to the Cahokia Canal, the remaining hazardous and non-
hazardous substances will be removed by the Performing Respondent identified in the
Administrative Order by Consent, Docket No. V-W-04-C-998.



3. Site background

Sometime in early 1993, numerous drums of unknown waste materials were discovered by
hunters who reported such to the Illinois EPA (IEPA). The IEPA later determined that the
legal property owner was St. Louis Auto Shredding (SLAS), a division of Pielet Brothers
Trading, Incorporated. That same year, numerous site inspections were conducted by IEPA
and Andrews Environmental Engineering.

4. State and local actions to date

In 1996, SLAS completed the removal of 27 drums for off-site disposal under voluntary
agreement with the IEPA. This removal effort did not include soil removal or the
performance of an investigation to determine the vertical and lateral extent of environmental
impacts.

In 1998, the Illinois Department of Transportation (EDOT) tasked the Illinois State
Geological Survey and Ecology & Environment (E&E) to conduct a Preliminary Assessment
and Site Investigation (PA/SI). The E&E study discovered the presence of volatile organic
compounds, semi-volatile organic compounds, PCBDs and heavy metals. IDOT referred the
site to the Illinois EPA Site Assessment Unit.

In early 2000, the IEPA conducted an abbreviated site investigation which again found
metals and PCBDs near the surrounding wetland area. IEPA in turn referred the site to the
United States Environmental Protection Agency (U.S. EPA).

Current Activities
A. Situation

1. Response activities to date

Work began on the site on May 19, 2004 with the following:

The construction of a gravel haul road on the north side of the tree line of the north bank of
the Cahokia Canal.

Site clearing and grubbing activities were performed to allow unfettered access to the
contaminated site areas.

A contamination reduction and hot zone work area and 100 foot site grid system was
established.

Soil removal activities commenced on June 14, 2004.

Planned Removal Actions



Between 4 and 8 truck loads per day of non-hazardous and hazardous waste materials are
loaded for delivery to an EPA permitted disposal facility. Some loads will be incinerated in
accordance with requirements established in RCRA .

Next Steps
Continue soil removal activities as required.

Provide information related to the development of a site deed restriction.

Assist with the oversight of appropriate site institutional controls including security fencing.

Key Issues
An adjoining parcel to the east appears to have environmental impacts. The OSC had
notified the respondent to expand the removal to this newly identified parcel.

Estimated Costs *

Budgeted
Total To

Date Remaining j Remaining

Extramural Costs

RST/START i $13,650.001 $7,574.64 $6,075.361 44.51%

Intramural Costs

Total Site Costs ! $13,650.001 $7,574.641 $6,075.36; 44.51%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.
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